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STIPAMENDMENT 985130 NOTICE

SUMMARY

This amendment delays the construction components of a widening project on Route 84 (Jefferson
Boulevard) in West Sacramento in Y olo County from FY 2000-01 to FY 2001-02, reduces the
project scope, and reduces local funding. The cost savings of $3,528,000 in Construction capital will
be transferred to R/W capital. Capital Grandfathered Regional Improvement Program (GF RIP)
funds remain unchanged, however, the grandfathered support costs have increased by $1,384,000.
The GF RIP R/W component has been programmed in FY 1999-00 to be consistent with the STIP
Guidelines. Total project cost is $18,890,000.

RECOMMENDATION
The City of West Sacramento, Sacramento Area Council of Governments (SACOG) and the Department
are recommending approval of this amendment.

RESOLUTION
Resolved, that the California Transportation Commission (CTC) revise the 1998 State Transportation
Improvement Program (STIP) at the end of the 30 day notice period as follows:

M odifies:
Project Information
County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead |Route/Corridor
Yolo 03 0338D 368501 CTCO 2000/2001 184 R21.8 84
2001/2002 18.2

Project Title: | Jefferson Boulevard Widening

Sponsor: City of West Sacramento

Resp. Agency: | Caltrans

RTPA/CTC: | SACOG

Location: West Sacramento, on Route 84 (Jefferson Boulevard) from Marshall Road to Route 50

Description: | Widen to four lanes and-add-two-lane draw-bridge between Stone Boulevard and Route 50 and various oper ational
improvements (Phase 1)
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STIP Programming - Grandfathered RIP

(Dollarsin Thousands)

Component PRIOR 1998/1999 | 1999/2000 | 2000/2001 | 2001/2002 | 2002/2003 | 2003/2004 Total
PA&ED $27 $27
$252 $252
PS& E $1,462 $1.462
$1,890 $1,890
R/W SUP $1.374 $1.374
$1,626 $1,626
CON SUP $1.271 $1,750 $1.271
$1,750
R/W $310 $600 $218 $1.128
$4,656 $4,656
CON $11.688 $8,160 $11.688
$8,160
TOTAL $2:863 $310 $13;559 $218 $16;950
$3,768 $4,656 $9,910 $18,334
Other - City of West Sacramento (Dallarsin Thousands)
Component PRIOR 1998/1999 | 1999/2000 | 2000/2001 | 2001/2002 | 2002/2003 | 2003/2004 Total
PA&ED
PS&E
R/W SUP
CON SUP $1.271 $1.271
RIW $24 $310 $600 $218 $1.152
$30 $526 $556
CON $11,663 $11,663
TOTAL $24 $310 $13;534 $218 $14,086
$30 $526 $556
STIP Programming - Total (Dallarsin Thousands)
Component PRIOR 1998/1999 | 1999/2000 | 2000/2001 | 2001/2002 | 2002/2003 | 2003/2004 Total
PA&ED $27 $27
$252 $252
PS&E $1;462 $1;462
$1,890 $1,890
R/W SUP $1.374 $1.374
$1,626 $1,626
CON SUP $2:542 $1,750 $2,542
$1,750
RIW $24 $620 $1:200 $436 $2;:280
$4,686 $526 $5,212
CON $23;351 $8,160 $23;351
$8,160
TOTAL $2:887 $620 $27:093 $436 $31;036
$3,768 $4,686 $526 $9,910 $18,890
BACKGROUND

This amendment delays the construction components of a widening project on Route 84 (Jefferson

Boulevard) in West Sacramento in Y olo County from FY 2000-01 to FY 2001-02, reduces the

project scope, and reduces local funding. The cost savings of $3,528,000 in Construction capital will

be transferred to R/W capital. Capital Grandfathered Regional Improvement Program (GF RIP)

funds remain unchanged, however, the grandfathered support costs have increased by $1,384,000.
The GF RIP R/W component has been programmed in FY 1999-00 to be consistent with the STIP
Guidelines. Total project cost is $18,890,000.

Originally this project was programmed to widen Route 84 from south of Marshall Road to Route 50
including the construction of a new bridge over the Yolo Canal. Due to delayed receipt of
development fees, difficultiesin obtaining a Corps of Engineers agreement for a bridge across the

Barge Cannel and escalating right-of-way and construction costs, the City of West Sacramento and
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the Department have agreed to break this project into three phases. This amendment will allow Phase
1 of the project to proceed, with the remaining phases to be funded in the future as additional funds
become available. Phase 1 will add two lanes between Stone Boulevard and the Route 50
Interchange, construct various operational improvements between Marshall Road and the Route 50
Interchange, and add two soundwalls identified in an Environmental Re-evaluation.

Ultimately, the overall Jefferson Boulevard project will be constructed in three phases. Phase 2 will
widen Jefferson Boulevard between Marshall Road and Stone Boulevard, including the at-grade
bridge over the Barge Canal, with completion targeted for 2003. Phase 3 will widen Jefferson
Boulevard between Davis Road and Marshall Road with completion targeted for 2010. Itis
anticipated that local Traffic Impact Development fees will fund Phase 2 and Phase 3.

ATTACHMENT
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Attachment

STIP AMENDMENT 98S-130
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Location: In West Sacramento, Route 84 to Route 80
Ramps

Description: Widen Jefferson Boulevard o 'q@ ”



